
Welcome to the fifth community newsletter in our series which provides an Welcome to the fifth community newsletter in our series which provides an 
update on the demolition works taking place at Castlewood House and update on the demolition works taking place at Castlewood House and 
Medius House on New Oxford Street.Medius House on New Oxford Street.

Some of the key updates that are covered in this newsletter are:

• Installation of the permanent bearing piles is now complete at Castlewood House. 

• Erection of Tower Crane 1 took place in October as planned at Castlewood House.

• Sheet pile installation is now complete at Castlewood House.  

• Basement level 2 bulk excavation activities are now complete at Castlewood House.

• Basement works have been completed at Medius House.

• Superstructure construction has commenced at Medius House.

Coronavirus (COVID-19) update
We are continuing to work in line with the guidance from the Construction Industry Council (CIC) on 

safe working practices during this period, which is reflective of the latest government guidance 

(Site Operating Procedures Version 6) of Tuesday 20 October.

The situation changes daily, and our Project Principals remain alert to take any appropriate actions 

necessary to ensure that we continue to meet official guidance.
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Update on works from Deconstruct UKUpdate on works from Deconstruct UK
Since our previous newsletter in September 2020, the following works have taken place on site. 

Castlewood House
The main bearing pile installation works are now complete. Subsequent sheet piling activities are also now 
complete, which enabled commencement of the bulk excavation activities.

Bulk excavation to slab formation across site is complete, with only localised excavation for pile caps being 
an ongoing activity. We have commenced installation of pile cap reinforcement across Basement levels 1 
& 2 and we have our Tower Crane 2 base pour booked for week commencing 16 November.

The second of our two site tower cranes is due to be erected end of November. Due to logistical 
challenges associated with tower crane erections, the works will need to be undertaken over the course of 
a weekend. We have approval from the local authority for this to take place during the weekend of the 28 
and 29 November, with backup dates of 5 and 6 December, should adverse weather conditions occur. The 
crane erection logistics will also mean that an extension to our existing Bucknall Street Temporary Traffic 
Order (TTO) will be required over the course of the weekend, with no third-party vehicular access. Working 
hours for both the Saturday and Sunday will be 8am-6pm, with works directly associated with the crane 
erection only to be carried out beyond our usual 8am-1pm working hours on the Saturday.

Our materials deliveries will continue to arrive via our Bucknall Street road closure and main deliveries during 
this next period will be reinforcement and concrete for forming the new concrete basement and concrete 
core structures.

The coming weeks will see a continuation of the substructure work activities and the commencement of 
our slipform core construction, which is due to mobilise early December. We will also be continuing with the 
formation of the new waterproof concrete basement structure. 

Near the end of this year / early next year, you will see the hoarding branding will change, which will 
include a new core wrap being installed. The works at Castlewood House are programmed for completion 
in Spring 2021, at which stage we will be handing over site for the main construction works.

Completion of main bearing pile installation

Ongoing basement construction 

Completion of sheet Piling activities

Completion of main bulk excavation
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Ground floor slab construction

Aerial View

Basement slab completion

Superstructure commencement
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Medius House
At Medius House, we have completed demolition of the building down to basement level. Following this, 
we have now also completed removal of the existing basements structures with works to install the new 
reinforced concrete substructure having commenced this month.

Once these works are completed, the installation of the reinforced concrete frame for the new building is 
expected to commence in October.



Deconstruct UK are a member of the DE Group of 

Companies, suppliers of specialist services to the 

construction, rail and property development sectors.

Contact usContact us
Deconstruct UK are committed to keeping the local residents updated regarding the construction works 

taking place and will regularly be sending further correspondence throughout the project - Newsletters 

outlining progress and future works will be issued quarterly.

Should you have any questions at any point of the coming months, we encourage you to contact our 

construction team on the following email address: howcanwehelp@deconstructuk.com

Alternatively, you can call our Team directly on the following number:

To ensure that all residents are kept informed of our plans to minimise the impact our works may have on 

the local community and the wider environment, our latest Construction Management Plan (CMP) can 

be found by clicking here and is also available to view on our website, as submitted to Camden Council.

Pat SlatteryPat Slattery
Project Manager

Steve GillamSteve Gillam
Project Manager and 

Neighbourhood Liaison Officer 

Phone: 07930 545969

Sam PeckSam Peck
Operations Director

Considerate Constructors - Site Registration No. 118132Considerate Constructors - Site Registration No. 118132
Deconstruct UK are a registered Considerate 

Constructors Scheme business, which underpins our 

commitment to minimising disruption to the local 

community surrounding our scheme.

Our commitment to the schemes Code of 

Considerate Practice means we make every effort 

to ensure our site teams care about the 

appearance of the site, respect the local 

community, protect the environment, secure 

everyone’s safety and value our workforce.

In order to avoid disruption to local residents, noisy 

works will be subject to 2 hours on and 2 hours off 

on weekdays during the following times:

Monday to Friday 

8.00am – 10.00am 

12.00pm – 14.00pm 

16.00pm – 18.00pm

Saturday 

8.00am – 13.00pm
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mailto:howcanwehelp%40deconstructuk.com?subject=Castlewood%20House%20and%20Medius%20House%20Development
http://castlewoodhouseconstruction.co.uk/wp-content/uploads/2019/10/CMP-Castlewood-House-and-Medius-House-Draft-4.pdf

